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TRANSMITTAL LETTER FOR THE AMENDMENT MODIFYING SOIL EROSION AND
SEDIMENT CONTROL PLAN FOR LANDFILL CAP CONSTRUCTION NWS EARLE NJ

7/17/1998
FOSTER WHEELER ENVIRONMENTAL CORPORATION



FOSTER WHEELER 
FOSTER WHEELER ENVIRONMENTAL CORPORATION 

July 17, 1998 

Freehold Soil Conservation District 
211 Freehold Road 
Manalapan, NJ 07726 

Subject: 	US NAVY CONTRACT NO. 62472-94-D-0398 
DELIVERY ORDER NO. 0034 — NWS EARLE, NJ 
AMENDMENT TO SOIL EROSION AND SEDIMENTATION 
CONTROL PLAN FOR LANDFILL CAP CONSTRUCTION 

Dear Sir or Madam: 

This amendment is written to modify the initial Soil and Sediment Erosion Control Plan 
approved by the Freehold Soil Conservation District on January 7, 1998 for 
environmental remediation work being performed at the Naval Weapons Station Earle in 
Colts Neck, NJ. 

Enclosed please find the addendum specifying necessary modifications. Also enclosed is 
a check to cover the cost to perform this review in accordance with your fee schedule. 

Foster Wheeler Environmental Corporation appreciates any assistance from the district in 
ensuring the performance of this project in compliance with local standards. Should you 
have any questions please feel free to contact me at (215) 702-4044. 

Sincerely, 

cc: P. Briegel (w/o attachments) 
T. Dunn (w/o attachments) 
G. Goepfert (w/o attachments) 
J. Gorgol (w/o attachments) 
A. Holcomb (w/o attachments) 
D. Sullivan (w/o attachments) 
Project File 

Carl J. Tippmann PE 
Delivery Order Manager 

 



Amendment to Application for Soil Erosion and Sedimentation Control Plan 
Certification 

Naval Weapons Station Earle, Colts Neck, New Jersey 
US Navy Contract No. N62472-94-D-0398 

Landfill Cap Construction 

PROJECT DESCRIPTION 

This amendment is written to modify the approved Soil and Sediment Erosion Control 
Plan (SSECP) and revise the sequence of construction for Site 5 only. A skeet range 
formerly occupied approximately 2.5 acres within the Site 5 landfill cap. Initially, Foster 
Wheeler Environmental Corporation (FWENC) was going to complete the landfill cap 
and place asphalt on the skeet range area for future use. Since approval of the SSECP, 
the Navy has decided to close the skeet range. Closure of the skeet range has resulted in 
two changes to the SSECP. Neither of these changes will result in increased stormwater 
runoff These changes are described below. 

1. The originally anticipated sequence of construction for Site 5 is described in section 
3.12, pages 3-12 and 3-13, of the SSECP. Step 11 describes paving the skeet range 
located within the Site 5 landfill cap. The initially proposed final plan is shown in 
Figure C-13 (attached). A copy of the revised final grading plan is also included 
(Figure C-13 revised). FWENC is no longer going to pave the skeet range area as 
shown. Instead this area will be covered with topsoil and seeded as planned for the 
rest of the landfill cap. 

2. Figure 2 (attached) shows the pre-construction conditions for Site 5. Outside the 
limits of excavation for the landfill cap on the eastern edge is a higher elevation area 
referred to as a spoils pile. This area is now referred to as the overshot area. Sketch 
SK-OS-1 (attached) outlines the pre-construction condition of the overshot area. 
Foster Wheeler will remove the top three inches of sandy soil from this area and 
dispose of the material off site. Pre-existing elevations in the area range from 105 ft 
to 135 ft. After excavation of the area FWENC will grade the site to follow the 
natural site contours with slopes no greater than 3 to 1. The area will then be covered 
with 3 inches of topsoil and seeded. During construction a row of silt fence will be 
placed around the overshot area boundaries as outlined in sketch SK-OS-1. 


